

第3次江田島市総合計画策定業務

週間工程表

資料No.6

項目	2024年																													
	9月				10月					11月				12月				1月					2月				3月			
	1週	2週	3週	4週	1週	2週	3週	4週	5週	1週	2週	3週	4週	1週	2週	3週	4週	1週	2週	3週	4週	5週	1週	2週	3週	4週	1週	2週	3週	4週
週始まり日 (月曜)	9/4	9/11	9/18	9/25	10/2	10/9	10/16	10/23	10/30	11/6	11/13	11/20	11/27	12/4	12/11	12/18	12/25	1/1	1/8	1/15	1/22	1/29	2/5	2/12	2/19	2/26	3/4	3/11	3/18	3/25
基礎調査・分析業務																														
(1)基礎指標・データ整理・分析																														
(2)第2次総合計画の進捗状況・課題に基づく分析																														
(3)課題の分析																														
市民意向把握・意識醸成等																														
(1)市民意識調査																														
(2)事業者・関係者ヒアリング (インタビュー)																														
(3)-①小学生絵画募集																														
(3)-②中学生・高校生ワークショップ																														
(3)-③高校生アンケート																														
(4)職員研修・ワーキンググループ																														
(5)コンセプトブックワークショップ																														
意識啓発ツールの作成																														
トップヒアリング、若者ディスカッション																														
成果検証の検討																														
計画の構成・体系案の検討																														
基本構想 (案) 作成																														
基本構想の策定																														
コンセプトブックの検討																														
コンセプトブックの作成																														
基本計画・実施計画 (素案) 検討・作成																														
基本計画・実施計画 (案) 作成																														
コンセプトブック・計画書印刷																														
パブリックコメント																														
策定本部会議																														
審議会																														
議会																														
総合計画お披露目会																														

各種調査結果、課題整理等

基本構想の素案作成

基本構想の原案作成

パブコメ

②

③

④

②

③

④

構想の議決